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Impact of Change
IN
ubmittal of the 200-UP-2 Work Plan (M-12-15) will be delayed two months to 8/31/92. The
ajor milestone (M-12-00)i for submittal of 15 work plans by June 1992 was completed by

;;,submittal of the 100-FR-3 Work Plan.

^

Affected Documents

DOE/RL-91-19, Draft A, RI/FS Work Plan for the 200-UP-2 Operable Unit, Hanford Site,
Richland, Washington.

2. Hanford Federal Facili ty Agreement and Consent Order Action Plan, Appendix C, Appendix
D, Work Schedule.
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DESCRIPTION/JUSTIFICATION AND IMPACT FOR CHANGE REQUEST PACKAGE
NUMBER M-12-92-1

ADDRESSING 200-UP-2 AND 200-UP-1 OPERABLE UNITS

DESCRIPTION - HISTORY

The Hanford Federal Facility Agreement and Consent Order change request
package M-12-90-4 provides for the assessment of an aggregate area and the
need for refinement of operable unit (OU) boundaries. Specifically, the
M-12-15 interim milestone for submitting the 200-UP-2 Work Plan provides for
defining the scope of the Work Plan based on the results of the U Plant
Aggregate Area Management Study Report (AAMSR).

The U Plant AAMSR compiled and evaluated the existing body of knowledge to
support the Hanford Site Past-Practices Strategy (DOE/RL-9104, March 1992)

co decision making process. Each waste management unit (WMU) and unplanned
release within the aggregate area was assessed to determine the most

C77 expeditious path for remediation within the statutory requirements of the
Comprehensive Environmental Response, Compensation, and Liability Act and

-^ Resource Conservation Recovery Act. A review of existing pertinent data
regarding U Plant Aggregate Area WMUs and unplanned releases was summarized
and evaluated in this study.

Recommended assessment paths for the WMUs and unplanned releases at the
U Plant Aggregate Area were made. These recommendations are only proposed at
this time and are subject to adjustment and change. Factors that may affect

^ development of final recommendations include, but are not limited to, comments
from the U.S. Environmental Protection Agency, State of Washington Department
of Ecology, or the U.S. Department of Energy; identification and development

^. of new information; and modification of the criteria used in the assessment
path decision-making process. Changes in recommendations will be addressed,

fV and more detail on recommended assessment paths for WMUs and unplanned
releases will be included in Work Plans as they are developed for the actual

0' investigation and remediation activities.

U PLANT AAMS CONCLUSIONS

Redefinition of the 200-UP-1 and 200-UP-2 OUs were suggested based on the data
evaluation in the U Plant AAMSR. The geographic boundaries should be
redefined to include the 216-U-14 Ditch, the 207-U Retention Basins, and their
associated unplanned releases in the 200-UP-1 OU.

The reassignment of the 216-U-14 Ditch system to the 200-UP-1 OU was based on
the similarities in the nature and extent of the contaminants of concern in
the 216-U-14 Ditch system and other sections of the Pond system that are
included within the 200-UP-1 OU. Characterization of a limited number of
areas of the trench, ditches, and pond that are expected to contain the
highest inventory of contaminants, e.g., effluent receiving points, is
expected to provide sufficient information to initiate an Interim Remedial
Measure.



Investigation of groundwater should be removed from the scope of the 200-UP-2
OU and included in a 200 West Area Groundwater OU. The groundwater portion of
the 200-UP-2 OU would be reassigned to a groundwater OU designated as 200-UP-1
and assigned a high priority. The 200-UP-1 Groundwater OU would cover the
southern portion of the 200 West Area and be composed of the groundwater
portions of the following OUs: 200-UP-1, 200-UP-2, 200-R0-1, 200-R0-2, and
200-R0-3.

The strategy for separating the source and groundwater OUs was based on two
factors: 1) the definition of plume geometries is based on hydrogeologic
regimes not geographical boundaries, and 2) the remedial actions are tied
directly to specific contaminant plumes. In addition, the groundwater beneath
these specific OUs is interdependent due to the mounding beneath U Pond which
resulted from discharges to this WMU. It was the intent of the strategy to
define a southern groundwater OU in 200 West Area. As the existing
groundwater information is assimilated as part of the 200 West AAMSR, it will
provide Information on sources to substantiate the definition of specific

t7• groundwater OUs within the 200 West Area. The details of the 200 West
Groundwater OUs will be addressed in a separate change package that is being
prepared.
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1. It is requested that groundwater within the 200-UP-1 and 200-UP-2
OUs be addressed under a groundwater OU designated 200-UP-1.
Recommendations for the scope of the proposed 200-UP-01
Groundwater Operable Unit will be based on the 200-West AAMSR.
The schedule for this Work Plan is addressed in a separate Change
Request planned to designate the priority Work Plans for calendar
year 1993.

2. This change package requests that the WMUs within the 200-UP-2 and
200-UP-1 OUs be investigated simultaneously under a source OU
designated as 200-UP-2.

3. To most expeditiously facilitate this concept, it is also
requested that the milestone M-12-15 for submittal of the 200-UP-2
Work Plan be delayed until August 1992, such that the scope of
200-UP-1 can be added to the document.

SPECIFIC CHANGES

HFFACO Appendix C:

All waste units currently listed under 200-UP-1 shall be moved to the
200-UP-2 operable unit.



2. The 200-UP-1 operable unit shall be redesignated as a groundwater only
operable unit which will address at a minimum the groundwater associated
with the expanded 200-UP-2 operable unit with a priority of A until
altered by a subsequent change form.

HFFACO Appendix D Table D-2:

1. Change interim milestone M-12-15 from:

M-12-15 Submit 200-UP-2 operable unit work plan (source June 1992
and groundwater operable unit) or an agreed upon
alternate work plan based on results of the U-Plant
Aggregate Area Management Study.

to:

^ M-12-15 Submit 200-UP-2 operable unit work plan or an
agreed upon alternate work plan based on results of
the U-Plant Aggregate Area Management Study.

Aug. 1992
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